ENCLOSURE '3

Project Budget e e
Basis of Estimate : T T s e

Programming Phase
March 25, 2009

Kittery School Department

Mitchell School for: Grades K-3, 352 Students (maximum projected enrollment through 2019) - five ciassroom addmon

WBRC Architects / Engmeers

Shaplelgh School for Grades 4-8, 391 Students {maximum projected enrotiment through 2019) - six.classroom addition

Concepl Budgel

A NEW CONSTRUCTION Mitchell Shapleigh Total
1 New Consiruction  $4,308,125 $1,540,000 7 §2,848,125
2 Renovation _ $123,200 $366,540 $480,740
3 Built in Equipment 6% ~ $85,880 $114,392 $200,272
4 Technology & Communicatiéns Infrastructure 3% $42,940 457,196 $100,136
5 Site Development 30% $429,398 $571,962 $1,001,360
6 Sewer & Water ' Is $50,000 $50,000 $100,000
7 Off Site Improvements Is $200,000 $200,000 $400,000
8 Demofition/Hazardous Removal $0 $0 $0
Subtotal $2,239,542 $2,900,091 $5,139,632
B ADMINISTRATIVE COSTS & RESERVE e - T -
9 Land $0 $0 $0
10 Playground $0 $25,000 $25,000
11 Moveable Equipment 2% $28,627 $38,131 $66,757
12 Technology ' 0% $0 $0 $0
13 Advertising/Insurance/legal/bonding Is $20,000 $20,000 $40,000
14 Bid Contingency 5% 5% $111,977 . $145,005 $256,982
15 Construction Contingency 5% 5% $111,977 $145,005 $256,982
16 Design Contingency 8% 8% $179,163 $232,007 $411,171
Subtotal $451,744 $605,147 $1,056,891
C FEES AND SER\{!CES _ ]
17 Architect/Engineer New $179,021 $179,021 $358,042
18 Architect/Engineer Reno $28,160 $28,1860 "$56,320
19 A/E Reimbursable $12,500 $42,600 $25,000
20 Environmental Permitting $35,000 $35,000 $70,000
21 Building Permits $3,750 $3,750 $7,500
22 Town of Kittery Public Safety Impacl Fee $0 $0 $0
23 Town of Kittery Peer Review fee 30 350 50
24 Life Cycle Cosl Analysis $2,500 $2,500 $5,000
25 Commissioning for line 26 $0 $0 $0
26 High Performance Schools / LEED certification %0 $0 . %0
27 Surveys/Solls/Testing $70,000 $70,000 $140,000
28 Owners Representative $0 30 $0
29 Clerk of the Works $42,000 $42,000 $84,000.
Subtotal $372,931 $372,931 $745,862
D TOTAL PROJECT COST $3,064,217 s3.878169 [ $6,942,385]
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